

# Progress Report for the Partnership in Statistics for Development in the 21st Century (PARIS21)

*Reporting Period: November 2009–May 2010*

## I. Introduction

The present report outlines progress in Secretariat activities (including those of the International Household Survey Network and Accelerated Data Program) carried out between November 2009 and April 2010. The tables in section III below break down activities into two parts, in order to follow the calendar year. Therefore, the first set of tables report on the period November to December 2009 and the second set on the period January to May 2010. The narrative summary in section II below, however, combines the two periods.

In the Secretariat's Programme of Work and Budget 2011–14, the reader will notice that a new structure for Secretariat and Partnership activities is proposed. This structure is as follows: Co-ordination, Advocacy, National Strategies for the Development of Statistics, and Knowledge Management. As this structure will not take effect until 2011, the present report uses the current structure of Regional Programmes, Advocacy, Partnership, Reporting, Studies, Task Teams, and Management.

## II. Summary


In **regional programmes**, between November 2009 and May 2010 the coverage of countries (see map below) showed an even stronger equilibrium, adding new countries in the Pacific, Caribbean, and Anglophone Africa. The following achievements should be highlighted:

- In **Africa**: Support has been lent to Benin (Advocacy), Burundi (Advocacy), Cameroon (Advocacy), Cape Verde (NSDS funding, advocacy), Central African Republic (NSDS design, advocacy), Chad (Advocacy), Comoros (NSDS funding, advocacy), Côte d'Ivoire (Advocacy), Gambia (Advocacy), Guinea-Bissau (NSDS design, Advocacy), Liberia (NSDS funding, Advocacy), Mauritania (NSDS design), São Tomé (NSDS funding, advocacy), Senegal (Support on PRESS reporting), Uganda (Advocacy) and Togo (Statistical legislation, advocacy).
- In **Latin America and the Caribbean**, an initial mission to assist Haiti in preparing an NSDS was conducted just one month before the earthquake. The Secretariat has since discussed with the Haitian NSO how to adapt its collaboration and intends to focus on facilitating the co-ordination of donors. The Secretariat has also helped El Salvador update its NSDS and seek funding and helped the Andean Community prepare advocacy booklets. Support to

the development of two regional strategies has been given to Central America (CENTROESTAD) and Organisation of Eastern Caribbean States (OECS).

- In **Asia and Pacific**, the NSDS process has been launched with Secretariat assistance in Fiji, Papua New Guinea, Samoa, and Tonga in close collaboration with the Secretariat of the Pacific Community. The Secretariat has continued to accompany Lao PDR with its NSDS process and begun a joint project with the FAO on mainstreaming agricultural statistics in their strategy. In addition, the Secretariat has fielded requests for assistance from Bhutan, Maldives, Myanmar, Nepal, Pakistan, Sri Lanka, Timor-Leste and is discussing possible collaboration with each country.
- In the **Arab States** region, PARIS21 has helped Syria launch their NSDS process and provided guidance to Yemen in updating their strategy.
- Concerning **specific programmes**, a side meeting on fragile and post-conflict states was organised in the margins of the UNSC and a proposal produced for defining interventions in such situations.

## PARIS21 SUPPORT ON NSDS AND REGIONAL STRATEGIES November 2009 - May 2010



The Country-level **Advocacy** Toolkit was published and placed on the PARIS21 website.

In **partnership**, preparations for the PRESS (Partner Report on Support to Statistics) 2010 round have been launched, including the development of the online system for collecting and validating data. Preparations have also begun for the updating of the Directory of Partners and retooling the PARIS21 website.

**Reports** on NSDS progress were produced for the November Consortium meeting, along with an update in February 2010. In close collaboration with its partners, PARIS21 produces

**methodological guidance** for countries interested in pursuing strategic planning for statistics. In the first quarter of 2010, the Secretariat produced a first draft of a paper studying the integration of agricultural statistical development in NSDSs and initial preparations have begun to update the NSDS guidelines with case studies and lessons learned over the past several years.

In overall **management**, the Steering Committee agreed in November 2009 to the establishment of a Special Committee on Logical Framework, Governance, and Funding Issues. This work is intended to operationalise the recommendations of the PARIS21 Evaluation, the Future Strategy for the Partnership, and the Dakar Declaration for the Development of Statistics. A **task team** led by DFID was in turn established to define indicators for the new logical framework. In addition, a fund raising programme targeting in particular DAC donors was implemented to fill the funding gap for 2010 and seek funds for the 2011–14 quadriennium.

### III. Overall progress in PARIS21 activities

#### Detailed progress of core activities (November-December 2009)

■	Carried out
▶	On-going
✗	Cancelled
■	Activity not initially planned

A - REGIONAL PROGRAMMES				
AFRICA		Description of activity	Status	Comments
	<b>5<sup>th</sup> African Symposiums on the Development of Statistics</b>	Participation in 5th Symposium Dakar	■	Participation in 5th Symposium Nov-09 Dakar
	<b>Supporting countries on NSDS and advocacy</b>	Cameroon (Advocacy)	■	NSDS booklet disseminated in Nov-09
		Gambia (Advocacy)	■	NSDS booklet prepared
AMERICA		Description of activity	Status	Comments
	<b>Supporting countries on NSDS and advocacy</b>	Prepare advocacy booklet for CAN region	▶	Draft of booklet prepared
		Haiti (NSDS preparation)	■	Mission carried out in Dec-09
ASIA-PACIFIC		Description of activity	Status	Comments
	<b>Supporting countries on NSDS and advocacy</b>	Papua New Guinea (NSDS design and funding).	■	Mission carried out Dec-09

B - ADVOCACY		Description of activity	Status	Comments
B1 Support to country advocacy		<i>Activities reported in A. Assistance on the design and production of booklets for countries requesting assistance</i>	■	
B2 Developing Advocacy material	<b>START Statistical Advocacy Resources Toolkit</b>	Finalization of the toolkit, translation into French and Spanish, preparing its packaging and dissemination	■	Toolkit finalized in Dec-09 [EN]
C - PARTNERSHIP		Description of activity	Status	Comments
		<i>No activities in the reporting period.</i>		
D - REPORTING		Description of activity	Status	Comments
D2 Reporting on NSDS progress	<b>Reporting on NSDS progress in 2009</b>	Producing regularly the NSDS status sheet on IDA countries and intermediate income countries	■	Version November 2009 disseminated
E - STUDIES, KNOWLEDGE DEV.		Description of activity	Status	Comments
<b>Finalisation of studies</b>	<i>Study on Setting out Good Practice for an NSDS document (G. Chenais)</i>		■	Finalized November 2009
	<i>Study on financing and costing of implementation of NSDS's (G.Chenais)</i>		■	Finalized November 2009
	<i>Study on Integration of archiving processes into NSDSs (F. Fonteneau)</i>		■	Finalized November 2009
	<i>System reform: country case of Tunisia (R. Ferchiou)</i>		■	Finalized for the Consortium meeting in November 2009
	<i>Assessing quality and effectiveness of NSDSs guidelines (G. Chenais)</i>		■	Finalized for the Consortium meeting in November 2009
	<i>National vs Regional/Multicountry Strategies (G. Chenais)</i>		■	First draft available

<b>F – TASK-TEAMS</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>Training</b>		Follow-up of existing initiatives in 2009.	■	AGROST initiative launched during the 5th African symposium for harmonizing existing initiatives
<b>G - MANAGEMENT</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>G1 Managing PARIS21 Secretariat</b>	<b>Overall management</b>	Overall management and supervision of all PARIS21 activities including liaison with DCD/DAC activities and daily coordination with partnership members	■	Carried out successfully
	<b>Administrative-Financial support</b>		■	All tasks carried out
	<b>Fund raising</b>	Ensure the continuity of funding to PARIS21 through effective liaison and advocacy with funding agencies and potential new ones. Possible targets in 2009: Portugal, Korea, Japan, USA, Italy, Korea, new EU Member states)	■	Missions carried out to Portugal Nov-09 and Japan in Dec-09
	<b>HR Management</b>	Managing recruitment matters of officials and temporary staff; Follow procedures in close collaboration with OECD HRM; Coordinate and organize staff reviews and mid-term; Follow-up of staff training reviews	■	Carried out
	<b>Participation in international events and OECD meetings</b>	Participation in UNDP workshop on evaluation	■	Mission carried out in Casablanca Dec09
	<b>Closing METAGORA</b>	Finalize and disseminate publications	▶	French and Spanish versions under preparation

<b>G2 Organization of partnership events</b>	<b>Steering Committee</b>	Prepare and organize the Spring SC (4-6 June 2009) and Fall SC (in Dakar-November) + seminars	■	Fall SC + Donors meeting organised in Dakar Nov-09
	<b>Evaluation</b>	Prepare the ToR and launch the full evaluation process of PARIS21 in the framework of the tracking process in close collaboration with TFSCB	■	Evaluation finalized
	<b>Consortium 2009</b>	Managing the logistics, operational and technical activities for the organisation of the PARIS21 Consortium meeting in Dakar on 16-18 November 2009	■	Consortium carried out successfully
		Following-up the budget for the event and related contributions from donor agencies	■	
		Manage outsourced logistical support services	■	
		Setting-up proper procedures and organisation for the management of participants (funded and non-funded)	■	
		Managing of the Consortium Preparatory Group and the Local Organization Committee involved in designing the agenda and key documents such as the Dakar declaration	■	
Ensuring participation of key speakers	■			

## Detailed progress of core activities (January-May 2010)

■	Carried out
▶	On-going
	Not yet started
✗	Cancelled
	Activity not initially planned

A - REGIONAL PROGRAMMES				
AFRICA		Description of activity	Status	Comments
A1 GLOBAL AFRICA	6 <sup>th</sup> African Symposiums on the Development of Statistics	Participation in 6th Symposium Cairo December 2010		
	STATCOM, FASDEV	Participation in STATCOM and FASDEV meetings	■	Participated in STATCOM and FASDEV meetings, Addis-Ababa January 2010.
	Collaboration with African Union	Advocacy support for the implementation of the African Charter of Statistics	■	Mission of support to African Union carried out in January 2010
	Collaboration with UNESCO	Identifying a country for mainstreaming better the education sector into the NSDS process		
A11 AFRICA FRANCOPHONE	Supporting countries on NSDS and advocacy, peer reviews	Benin (Advocacy)	▶	On-going support on advocacy (NSDS summary and booklets), peer-review planned before the end of 2010
		Burundi (NSDS funding, advocacy)	▶	Mission in preparation
		Central African Rep. (NSDS design, advocacy)	■	Mission carried out in February 2010
		Chad (NSDS, advocacy)	■	Mission carried out in April 2010

		Comoros (NSDS funding, advocacy)	■	Support to advocacy seminar in January 2010
		Congo (NSDS update, advocacy)	▶	Mission planned in June 2010 and peer-review planned before the end of 2010
		Côte d'Ivoire (Advocacy donor's group, NSDS funding)	▶	On-going support on advocacy (Newsletter)
		Djibouti (Roundtable)		
		DRC (NSDS design, advocacy)	▶	Mission planned in June 2010
		Madagascar	✗	Cancelled for 2010
		Mauritania	■	Mission carried out in May 2010
		Senegal (Support on PRESS reporting)	■	Mission carried out in March 2010
		Togo (Statistical legislation, advocacy)	■	Mission carried out in January 2010
		<b>Collaboration with regional institutions</b>	Support to CEMAC	■
Participation in regional meetings (AFRISTAT Comité directeur)	■		Participation in Afristat CD in April 2010 in N'djamena	
<b>A12 AFRICA ANGLOPHONE</b>	<b>Supporting countries on NSDS and advocacy</b>	The Gambia (Advocacy)	▶	Support on advocacy
		Eritrea	✗	Cancelled for 2010
		Ethiopia (Advocacy)	▶	Two missions planned in 2010
		Kenya	▶	One mission planned
		Lesotho (Advocacy)	▶	Booklet to be issued 2nd Quarter 2010

<b>A13 AFRICA LUSOPHONE</b>		Liberia (NSDS funding)	▶	Two missions planned in 2010 (June, October)
		Namibia	✗	Cancelled for 2010
		Rwanda (Advocacy)	▶	Two missions planned in 2010
		Sierra Leone (Advocacy)	✗	Cancelled for 2010
		Southern Sudan (NSDS funding)	✗	Cancelled for 2010
		Sudan (NSDS funding)	✗	Cancelled for 2010
		Swaziland	✗	Cancelled for 2010
		Tanzania	▶	Support planned on advocacy
		Uganda (Advocacy)	▶	One mission carried out in April 2010, a second one planned in September-October 2010
		Zimbabwe (NSDS funding and advocacy)	▶	Support on advocacy
		<b>Supporting Regional Strategies</b>		
		Eastern African Community	▶	Support to the preparation of a regional strategy, mission planned in June 2010
		<b>Participation in regional events</b>		
		Organization of a SADC workshop on advocacy strategies	▶	Planned in September 2010
		<b>Supporting countries on NSDS and advocacy</b>		
		Angola (NSDS launching, advocacy)	▶	Mission planned in 2010
	Cape Verde (NSDS funding, advocacy)	■	Mission carried out in March 2010	
	Guinea Bissau (NSDS design, NSDS funding)	■	Mission carried out in March 2010	

		Mozambique (Mid-term review NSDS and agriculture strategy)	▶	Mission planned in July 2010 on mid-term review, joint mission with FAO planned on agriculture Q2 2010
		São Tomé (NSDS funding, advocacy)	■	Mission carried out in January 2010
<b>AMERICA</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>A20 Global AMERICA</b>	<b>Participation in regional events</b>	Participate in regional conferences or events when appropriate		
<b>A21 AMERICA Central</b>	<b>Supporting countries on NSDS and advocacy</b>	Honduras (Specific advocacy strategy programme, NSDS funding)	▶	Mission planned in July 2010
		El Salvador (NSDS updating and funding)	▶	First mission carried out in January 2010, two other missions planned in 2010
	<b>Supporting regional strategies</b>	Support to the design and implementation of the CENTROESTAD strategy (NSDS design, funding and advocacy)	▶	First mission carried out in January 2010, two other missions planned in 2010
<b>A22 AMERICA Andean</b>	<b>Supporting countries on NSDS and advocacy</b>	Peru (Sectoral NSDS on agriculture)	▶	First mission planned in June 2010
		Bolivia (Specific advocacy programme, NSDS funding)	▶	Mission planned in December 2010
	<b>Supporting regional strategies</b>	Prepare advocacy booklet for CAN region	■	Disseminated 2nd Quarter 2010
<b>A23 CARIBBEAN</b>	<b>Supporting countries on NSDS and advocacy</b>	Jamaica (Advocacy)	▶	Mission planned in October 2010
		Haiti (NSDS preparation)		Decision to be taken on mission follow-up of December 2009
		Belize (NSDS design and funding)		Re-establish contacts on possible support

	<b>Supporting regional strategies</b>	Support to the design and implementation of the OECS strategy (NSDS design, funding and advocacy)	▶	First mission carried out in April 2010, another mission planned in September 2010
<b>ARAB STATES</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>A30 ARAB STATES</b>	<b>Supporting countries on NSDS and advocacy</b>	Syria (NSDS implementation)	■	First mission carried out in May 2010
		Yemen (NSDS implementation and funding)	■	First mission carried out in May 2010
	<b>High-level forum Morocco</b>	Preparation and organisation of a high-level forum on advocacy for Arab States	▶	
	<b>Supporting regional strategies</b>	Follow-up the on-going developments in the region on regional strategies: UMA and Gulf.		
<b>ASIA-PACIFIC</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>A40 ASIA-PACIFIC</b>	<b>Participation in regional events</b>	Participation in further meetings if appropriate (SIAP 40th anniversary in August 2010, East Asian Stat Conf, SAARC, AHSOM)	■	PARIS21 represented at the two meetings for preparing the Annual Work Programme with countries
<b>A41 ASIA</b>	<b>Supporting countries on NSDS and advocacy</b>	Bangladesh (Specific programme on statistical advocacy, NSDS design and funding)	▶	Mission still to be set
		Bhutan (Statistics Law)	▶	Support still to be determined.
		Laos (NSDS funding and advocacy, Agriculture strategy jointly with FAO)	▶	First mission planned in May 2010
		Maldives (Advocacy)	▶	Support still to be determined.
		Myanmar (NSDS design)	▶	Support still to be determined.
		Nepal (NSDS design)	▶	Support still to be determined.

		Pakistan (NSDS design)	▶	Support still to be determined.
		Sri Lanka (NSDS design)	▶	Support still to be determined.
		Timor Leste (NSDS implementation, funding)	▶	Support still to be determined.
		Viet-Nam (NSDS)	■	Support provided on ToRs for consultants
<b>A42 PACIFIC</b>	<b>Supporting countries on NSDS and advocacy</b>	Fiji (NSDS design and advocacy)	▶	Mission carried out in April 2010
		Papua New Guinea (NSDS design, advocacy)	▶	Mission planned in 2nd-3rd quarter 2010
		Samoa (NSDS design and advocacy)	▶	Mission carried out in April 2010
		Solomon Islands (NSDS design and advocacy)	▶	Mission planned in 2nd-3rd quarter 2010
		Tonga (NSDS design and advocacy)	▶	Mission carried out in April 2010
	<b>NSDS Workshop for the Pacific</b>	Preparation and organisation of an NSDS workshop for Pacific countries jointly with SPC in July 2010	▶	
<b>SPECIFIC PROGRAMMES</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>SMALL ISLANDS + FRAGILE STATES</b>	<b>Specific Meeting on Fragile States</b>	Organize in the margins of UNSC a meeting on approaches to be developed in terms of strategic planning for fragile states	■	Meeting organized in February 2010 and participants funded
	<b>Coordination with OECD INCAF</b>	Follow-up of Dili declaration implementation	▶	On-going
<b>B - ADVOCACY</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>B1 Support to countries advocacy</b>		<i>Activities reported into A Assistance on the design and production of booklets for countries requesting assistance</i>	▶	

<b>B2 Developing Advocacy material</b>	<b>Statistical Advocacy Resources Toolkit</b>	Toolkit, translation into French and Spanish, preparing its packaging and dissemination	▶	Toolkit finalized in English, in process of translation into French and Spanish
	<b>Production of advocacy videos and clips</b>	Preparing a video clip on NSDS implementation in an African Country		
<b>B3 Delivery of PARIS21 key messages</b>		Delivering appropriate messages following the international agenda of statistical and development meetings (UNSC, DAC...) and preparing and presenting key advocacy messages during selected international events	▶	
		Preparing and disseminating general leaflets on NSDS and donor coordination on support to statistics at country level	▶	Draft leaflet on NSDS started
<b>C - PARTNERSHIP</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>C1 Expanding partnership</b>		Defining a new strategy on how to involve better policy makers and users into the PARIS21 partnership	▶	Process engaged during the preparation of PARIS21 Consortium, continued under the preparation of new governance arrangements of PARIS21
		Maintenance of the EMS data base	▶	On-going task
<b>C2 Implementing PRESS</b>	<b>2010 report</b>	Preparing the data collection, data base updating, choice of specific theme to be covered, analysis of results, printing and dissemination of PRESS 2010 round	▶	New on-line system on web based on SQL database developed, data collection to start in May 2010
<b>C3 Partners directory</b>	<b>Partners directory 2010</b>	On the basis of systematic updating of EMS contact base, changes will be made into the existing directory made available online on the website. New entries may be envisaged if opportune.	▶	On-going task

<b>C4 Participation of partners in relevant events</b>		UNSC meeting February New York	■	10 participants funded
		6th Symposium December 2010 Cairo		to be determined
		Other events not yet identified		to be determined
<b>C5 Website</b>	<b>New PARIS21 website</b>	New website	▶	Restructured website under development
		Continuous updating of content	▶	On-going task
<b>D - REPORTING</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>D1 Support to country statistical development reporting</b>	<b>Helping countries to report on statistical development</b>	Provide specific support to countries on statistical reporting when needed		will be provided on request
<b>D2 Reporting on NSDS progress</b>	<b>Reporting on NSDS progress in 2010</b>	Producing regularly the NSDS status sheet on IDA countries and lower middle income countries	▶	Version February 2010 disseminated, new version to be made available for the SC Jun-2010
<b>D3 Global report on statistical development</b>		Preparing the draft of a global report on statistical development to be presented during the Dakar Consortium	✗	Report deemed too costly and time-consuming to produce. Monitoring the logframe will replace this activity.
<b>E - STUDIES, KNOWLEDGE DEV.</b>		<b>Description of activity</b>	<b>Status</b>	<b>Comments</b>
<b>Studies, Guidelines</b>	<i>Study on Dissemination (Stats Norway)</i>		▶	English version disseminated, French version under preparation
	<i>Guidelines : Mainstreaming agricultural sector in NSDS</i>		▶	Draft French version available in May 2010, English version under preparation and review by panel expected by Summer 2010
	<b>Updating NSDS guidelines</b>	Start the complete review and updating of NSDS 2004 guidelines		

F – TASK-TEAMS		Description of activity	Status	Comments
VSS	Virtual Statistical System		▶	Final report still expected
Training	Coordination of training activities	Follow-up of existing initiatives in 2009.	■	Coordination of existing initiatives on the African Continent discussed in the margins of STATCOM-FASDEV in Jan 2010.
Logframe Indicators	Definition of Indicators	Facilitation of DFID-led team on defining indicators of data use and other logframe targets	▶	On-going task, resulting from Special Committee on Logical Framework
G - MANAGEMENT		Description of activity	Status	Comments
G1 Managing PARIS21 Secretariat	Overall management	Overall management and supervision of all PARIS21 activities including liaison with DCD/DAC activities and daily coordination with partnership members	▶	On-going task
	Administrative-Financial support	Coordination of finance and budget following OECD rules and PWB framework	▶	On-going task - New PWB 2011-2012 prepared
		Voluntary contributions: negotiations, follow-up and financial reporting	▶	On-going task
		Preparation of financial reports for PARIS21 SC	▶	On-going task
		Planning, follow-up and management of expenditures, control and approvals of expenditures	▶	On-going task
		Monitor expenditures related to contracts with organizations, reconciliation of all funds	▶	On-going task

		Design of a management system for monitoring income and expenditure	▶	On-going task - A new tool should be available by the end of 2010, allowing more in-depth follow-up of income and expenditure for the next two biennia
		Preparation, follow-up of MoUs and contracts with organizations in close collaboration with OECD services	▶	On-going task
		Preparation and follow-up contracts/missions with experts, organization of missions	▶	On-going task
		Handle purchase orders	▶	On-going task
		Stationary, library	▶	On-going task
		Provision of secretarial support	▶	On-going task
		Organize staff missions	▶	On-going task
		<b>Fund raising</b>	Ensure the continuity of funding to PARIS21 through effective liaison and advocacy with funding agencies and potential new ones.	▶
Organize systematic visits to OECD delegations	▶		Following OECD delegations have been visited: Australia, Belgium, Canada, EU, Finland, Ireland, Japan, Mexico, New Zealand, Norway, Poland, Portugal, South Korea, Spain, Sweden and Turkey	

	<b>HR Management</b>	Managing recruitment matters of officials and temporary staff; Follow procedures in close collaboration with OECD HRM; Coordinate and organize staff reviews and mid-term; Follow-up of staff training reviews	▶	On-going task
		Link with budget estimates	▶	On-going task
	<b>Participation in international events and OECD meetings</b>	Participation in UNSC meeting February 2010	■	Participated in UNSC meeting and side-meetings (Fragile States + Bureau + CCSA) Feb-10
		Participation in Eurostat Advisory group Mar-10	■	Mission carried out Mar-10, paper prepared on NSDS
		Participation in Global Health Information Forum	■	Mission to Bangkok carried out in January 2010
		Participation in UNDP Growth & Human Development Forum	■	Mission to Morocco carried out in January 2010
		Participation in Belgian Cooperation day	■	Mission to Brussels carried out in May-10
		DAC OECD meetings	▶	DAC report to be presented in June 2010
		WB-IMF Spring and Fall meetings	▶	
	<b>General reporting of PARIS21 activities</b>	Organize the systematic reporting to OECD/DAC, OECD/STD, OECD G8-APF-DCD, OECD PWB, CCSA, UNSC, UNECE, SC(2), Donor reports (10)	▶	CCSA report Feb 2010, UNSC report Feb 2010, SC report June 2010, and several donor reports produced
	<b>IT support</b>	Provide IT advice and assistance on the use of IT for information exchange, knowledge management and strengthening partnerships	▶	On-going task

<b>G2 Organization of partnership events</b>	<b>Bureau</b>	Organize regular meetings of the bureau in margins of other meetings	▶	Bureau meetings organized in February 2010
	<b>Steering Committee</b>	Prepare and organize the Spring SC (June 2010)	▶	Preparations underway
	<b>Comité des Sages - Special Committee on Logical Framework, Governance, and Funding Issues</b>	Facilitation of work on logical framework, including developing its indicators	▶	Proposal to be presented at SC June 2010
		Facilitation of work on governance, including drafting of new arrangements	▶	Proposal to be presented at SC June 2010
		Facilitation of work on funding issues, including drafting of new management modalities for funding	▶	Proposal to be presented at SC June 2010

## **Detailed Progress of Satellite Program Activities (November 2009 – May 2010)**

### **International Household Survey Network (IHSN)**

The IHSN was set up in September 2004 as part of the Marrakech Action Plan for Statistics (MAPS). The Network brings together survey producers, sponsors and users. A Management Group comprising representatives of major international survey sponsors approved the IHSN work program and its priority objectives that include:

- Better coordination of international household survey programs.
- Promotion of international standards and best practice.
- Harmonization of data collection instruments.
- Fostering better use of existing survey data, by establishing a central survey repository and developing tools and guidelines for improving survey documentation, dissemination and preservation.

Since April 2006, the IHSN core program is implemented as a satellite program of the PARIS21 Secretariat. It is supported by the World Bank MAPS Development Grant Facility (DGF).

Over the reporting period, the IHSN has kept working on two main activities:

1. Development of tools and guidelines for data archiving (documentation, preservation and dissemination of survey microdata), which include:
  - Microdata Management Toolkit
  - National Data Archive application (NADA)
  - Microdata anonymization tools
  - Guidelines on the long-term preservation of digital data and metadata
  - Guidelines on Microdata Dissemination Policy
2. Harmonization of international survey methods and instruments
  - Question Bank application development
  - Question Bank content development
  - Guidelines on the use of household budget surveys for food fortification programs

The IHSN Management Group met on 24 March 2010.

### **Accelerated Data Program (ADP)**

Since April 2006, the ADP has been implemented as a satellite program of the PARIS21 Secretariat. The ADP is mostly supported by the World Bank MAPS Development Grant Facility (DGF), with an increasing number of donors supporting activities at country level. ADP activities are country-based and are normally broken into three tasks:

- Task 1: Inventory, documentation and dissemination of existing microdata
- Task 2: Assessment and analysis of existing data, and improvement of national survey programs
- Task 3: Support to data collection (no support has been provided during the reporting period)

Responding to the demand, ADP has kept expanding the geographic coverage of its Task 1.

ADP is implemented mainly by national statistical agencies. Line ministries and State-level governments are however increasingly participating in the Program. The following 56 countries are receiving support in the context of the ADP Task 1: Argentina, Bangladesh, Bhutan, Bolivia, Botswana, Burkina Faso, Burundi, Cambodia, Cameroon, Cape Verde, Colombia, Costa Rica, Côte d'Ivoire, Dominica, Dominican Rep., Egypt, Ethiopia, Gambia, Ghana, Guatemala, Guinea, Haiti, Honduras, Jordan, Kenya, Lao PDR, Lesotho, Liberia, Malawi, Mali, Mexico, Mongolia, Morocco, Mozambique, Nepal, Nicaragua, Niger, Nigeria, Palestine, Paraguay, Peru, Philippines, Marshall Islands, Senegal, Serbia, Sierra Leone, Sri Lanka, St. Lucia, Swaziland, Tanzania, Togo, Tunisia, Uganda, Uruguay, Vietnam and Zambia.

Requests for support or expression of interest have been received from 12 more countries: Afghanistan, Angola, Brazil, Cuba, El Salvador, Guinea Bissau, Mauritania, Papua New Guinea, Russian Federation, Yemen, Zanzibar, Zimbabwe.

Through the Trinidad office of ECLAC, ADP has also provided training and support to the following additional 12 countries: Anguilla, Antigua and Barbuda, Bahamas, Belize, Grenada, Guyana, Jamaica, Netherland Antilles, St. Kitts and Nevis, St. Vincent and the Grenadines, Suriname, Trinidad and Tobago

Task 2 is still in a pilot phase. Only Cameroon (with focus on the education sector) received support over the reporting period, with participation from UIS/UNESCO. Demand for Task 2 is also increasing, but the available resources do not allow ADP to scale up that activity for the moment.

The ADP has concluded several partnerships over the reporting period:

- with the Secretariat of the Pacific Community for implementing ADP in the Pacific. Activities have been initiated in the Marshall Islands and Vanuatu,
- with the Global Fund to Fight AIDS, Tuberculosis and Malaria on the establishment of data archives in Zambia, Malawi and Haiti,
- with the gates-funded agriculture survey program managed by the Research Department at the World Bank, and with a World-Bank led program of remittance surveys. ADP is providing training and/or tools for data documentation and dissemination,
- with UNICEF by providing software and support to the documentation of MICS 4 surveys,
- with AfDB to finance and implement activities in several African countries,
- with FAO to document all agricultural censuses in the IHSN Microdata Management Toolkit,
- with the German cooperation to finance and implement the ADP in Zambia,
- with the government of Luxemburg to finance the ADP in Guinea,
- with IPUMS International to generate DDI-compliant metadata for the 75 censuses available in IPUMS databases. The metadata and all related microdata will be provided to the respective countries.

## IV. PARIS21 Financial Situation

The financial tables below are offered for information purposes only and should not be considered an official report validated by the OECD's financial services. The objective of these tables is to provide an overview of PARIS21's estimated financial situation (including ADP & IHSN activities). This is not intended to replace the official financial reporting required of PARIS21's host organisation, the OECD.

It should be further noted that the financial information for the PARIS21 core activity below excludes (1) the income (304,281 Euros) from Japan/UNDP, transferred directly from UNDP to ESCAP to finance the four regional forums in Asia in 2005 and 2006; (3) the income (300,000 Euros: 100,000 in 2004 and 200,000 in 2006) from Germany, transferred directly to the World Bank to finance PARIS21 activities; and (4) figures for Metagora.

**Table 1: PARIS21 Core Programme - Expenditure (in Euros) in 2009 (paid) and from 1 January 2010 to 31 March 2010 by activity (paid and committed)**

Activity	2009 PAID	2010		
		Committed January-March 2010	Paid January-March 2010	TOTAL as of 31 March 2010
A1 Africa	521,483	4,378	39,540	43,917
A2 Latin America & Caribbean	132,672	909	36,530	37,439
A3 Arab States	136,908	0	3,576	3,576
A4 Asia & Pacific	98,806	0	7,922	7,922
A5 Small states - Islands	49,042	0	-19,633 <sup>(1)</sup>	-19,633
A6 Fragile states	20,578	0	0	0
B Advocacy	82,989	0	260	260
C Partnership	125,769	0	1,018	1,018
D Reporting	250	0	42	42
E Studies, Knowledge Dev.	81,679	5,250	0	5,250
F Task Teams	13,479	16,248	0	16,248
G Management	1,116,893	3,702	56,365	60,068
H Human resources	1,169,543	867,799	334,259	1,202,059
<b>TOTAL Expenditure</b>	<b>3,550,091</b>	<b>898,286</b>	<b>459,880</b>	<b>1,358,166</b>

(1) Return of unused funds from the HLM of Trinidad and Tobago in 2009

**Table 2a: PARIS21 Core programme - Voluntary and Planned Contributions and Grants (from 1999 to 2013) (in Euros) by Country and Institution <sup>(1)(2)(3)</sup>**

Country/Institution	1999-2007	2008-2013						TOTAL 2008-13
		2008	2009	2010	2011	2012	2013	
Austria	200,000							0
Belgium <sup>(7)</sup>	1,000,000	200,000						200,000
Canada	966,370		254,300					254,300
EFTA	80,000							0
European Commission	16,226	121,185	150,000					271,185
Finland <sup>(7)</sup>	200,000		100,000					100,000
France	1,424,000		45,000					45,000
Greece <sup>(7)</sup>	0	200,000						200,000
Ireland <sup>(7)</sup>	762,499	100,000						100,000
Italy	0			200,000				200,000
Japan	68,602							0
Netherlands	1,050,000							0
Norway	579,262		198,879					198,879
Spain <sup>(5)</sup>	0	250,000	250,000	<i>250,000</i>	<i>250,000</i>			1,000,000
Sweden	660,519							0
Switzerland	597,695		99,445					99,445
United Kingdom <sup>(6)</sup>	3,904,596			833,155	555,436	555,436	277,718	2,221,746
World Bank	3,956,992	780,470	481,729					1,262,199
Other income <sup>(4)</sup>	25,050							0
<b>Total Income</b>	<b>15,491,812</b>	<b>1,651,655</b>	<b>1,579,353</b>	<b>1,283,155</b>	<b>805,436</b>	<b>555,436</b>	<b>277,718</b>	<b>6,152,753</b>

<sup>1</sup> Dates of income correspond to the dates of grant approvals by OECD.

<sup>2</sup> Amounts in italics indicate that currency exchange rates may change or that they are under approval.

<sup>3</sup> Expected additional incomes for 2010 are excluded from the figures.

<sup>4</sup> Other income: UNESCAP reimbursement for Asia programme travel.

<sup>5</sup> Grant already approved by the OECD in 2008, breakdown by annual payment.

<sup>6</sup> Grant already approved by the OECD in 2009, breakdown by annual payment.

<sup>7</sup> Grants already approved by the OECD in 2008 or 2009 but covering the 2009-2010 biennium.

**Table 2b: PARIS21 ADP-IHSN programme - Voluntary Contributions and Grants (from 2006 to 2010) (in Euros) by Country and Institution <sup>(1)</sup>**

Country/Institution	2006-2010					TOTAL 2006-10
	2006	2007	2008	2009	2010	
World Bank	2,235,916	3,443,722	2,446,270	2,202,188	-	10,328,096

<sup>1</sup> Dates of income correspond to the dates of grant approvals by OECD.

**Table 3a: PARIS21 Core Programme****BALANCE****Income and expenditure (in Euros) from 2006 to 2010**

	2006	2007	2008	2009	2010		
					1 <sup>st</sup> Quarter 2010	Last three quarters 2010	TOTAL 2010
Remaining funds from the previous period	2,555,427	2,830,086	4,388,297	3,461,144			1,490,405
Income	2,205,137	3,625,907	1,651,655	1,579,353	755,436	527,718	1,283,155
Expenditure	1,930,478	2,067,696	2,578,808	3,550,091	1,358,166	2,081,795	3,439,961
Balance	2,830,086	4,388,297	3,461,144	1,490,405			(666,402)

**Table 3b: PARIS21 ADP-IHSN Programme****BALANCE****Income and expenditure (in Euros) from 2006 to 2010**

	2006	2007	2008	2009	2010		
					1 <sup>st</sup> Quarter 2010	Last three quarters 2010	TOTAL 2010
Remaining funds from the previous period		1,736,685	2,888,947	2,980,716			3,043,922
Income	2,235,916	3,443,722	2,446,270	2,202,188			
Expenditure	499,231	2,291,460	2,354,500	2,138,983	1,253,929	1,789,993	3,043,922
Balance	1,736,685	2,888,947	2,980,716	3,043,922			0