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1. Background 

1.1. Economic, politic events related to the development of VSDS11-20  

30 years since the country’s union, especially since the reform process, fast 
development has been seen in all sectors. Annual economic growth rates in recently 
years are higher than 7%. Average income per capita increases 5 times in comparison 
with the one in 1990 (from 200USD in 1990 to 1,024USD in 2008); rate of poor 
household by national poverty line reduces 4 times in comparison with the one in 
1990 (drops from 60% in 1990 to 13.5% in 2008) of which 16.2% in rural area and 
6.7% in urban area1. In the last recent 10 years, more than 12.44 millions of new jobs 
have been created, of which 9.3 millions have been created through economic 
development programs and more than 2.6 millions have been created through the 
National Fund of Employment. The unemployment rate in urban area drops from 
6.42% (in 2000) to 4.65% (in 2008)2. Vietnam is recognized by the United Nations 
and international community as one among countries with most impressive 
achievement in poverty reduction, achieving and passing some Millennium 
Development Goals (MDGs). Though Vietnam is affected by global crisis but it can 
achieve all MDGs as the roadmap that Vietnam committed with international 
community3.  

In order to speed up development and ensure the sustainability, Vietnam has 
developed national, sectoral and local development strategies such as: The 10 year 
socio-economic development strategy 2011-2020; the social welfare strategy 2011-
2020; the Vietnam education development 2009-2020; the Vietnam garment sector 
development strategy to 2015 and direction to 2020, etc. Especially, 2010 is the year 
for preparation of important events which will happen in 2011 such as: 11th Party 
Congress; first session of the 13th National Assembly. The above economic and politic 
events are both platform and socio-economic development direction in the period 
2011-2020.  

In statistics, the international community and some international financial 
institutions such as the World Bank (WB), the International Monetary Fund (IMF) 
established an organization which is called Paris214[Partnership in Statistics for 
Development in the 21st Century] to help National Statistics Offices (NSOs) develop 
their National Statistical Development Strategies. In the early November 2009, 
Paris21 convened a world meeting with more than 400 participants from NSOs, 
representatives of international organizations in Dokar, Senegal in order to review 10-
year (1999-2009) implementation of the Statistical Development Strategy and start up 
the development of NSDS 2011-2020 for countries. In 2000-2010, about 80 countries 
in the world have developed their statistical development strategies. In Vietnam, the 

                                                
1 Vietnam Statistical Year Book 2008, page 619 
2 Vietnam Statistical Year Book 2008, page 61 
3 The Communist Review, version 801, July 2009, page 11 
4 Partnership in Statistics for Development in the 21st  Century 
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Orientation for Statistical Development to 2010 was developed by the General 
Statistics Office (GSO) and approved by the Prime Minister in 2003. The year 2010 is 
the last year for the implementation of this Orientation. Therefore, Vietnam Statistics 
should have a strategy which is in line with the country’s, the region’s and the world’s 
development. Thus, development of the VSDS11-20 and vision to 2025 is an urgent 
requirement and necessary.  

1.2. Current status of Vietnam Statistics System 

 The VSS includes: The National Statistics System and Primary Statistics 
System. The National Statistics System includes the centralized statistics system 
(central statistics office (GSO) and local statistics offices (statistics offices of 
provinces, cities under central management and statistics offices of districts, towns) 
and statistics of ministries, ministerial-level agencies, government agencies, people’s 
supreme court, people’s supreme procuracy (which are all called ministerial 
statistics).  

 Primary statistics system includes: statistics of ward/commune and statistics of 
enterprises, administrative establishments, civil service units, organizations, 
associations.  

 The statistical system of our country has made important contribution in 
providing socio-economic information for the leadership, direction and management 
of the Party, the State, departments and agencies at different sectors and levels. 
However, statistical performance still has weaknesses and gaps and has not caught up 
with the reform and internationally economic integration of the country. Strengths 
and weaknesses are summarized below:  

- Strengths: The Vietnam Statistics System (VSS) has made important 
contribution to the above achievements of the country. The VSS has been established 
for more than 60 years and obtained lots of achievements meeting information 
demands of leaders at different levels, policy makers and many data users. Statistical 
data have more and more important role and act as important basis for planning; 
strategy development; evaluation and analysis of socio-economic development status 
and tendency all over the country as well as in each sector and each province. Most 
important strengths can be seen in:  

First, successfully converted and applied National Accounts System and 
Balance Tables, statistical classifications following international standards. Along 
with the country’s reform, the VSS also changed from the Material Products System 
to System of National Accounts in accordance with international practice and 
standard.  

Statistical classifications have been paid special attention for their development 
and application and this is a basis for data collection, compilation and other statistical 
activities. For example the Vietnam Standard Industrial Classification (VSIC) which was 
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developed and applied in 1993 basing on the International Standard Industrial 
Classification (ISIC). In 2007, the VSIC was revised in accordance with new version of 
the UN. The Extended Balance of Payments Services Classification (EBOPS) was also 
developed in accordance with international standard. Besides, some other important 
classifications were developed such as: Ethnicity Classification; Religion Classification; 
Education and Training Classification; Occupation Classification; Common Product 
Classification (CPC); Administrative Classification and other Specialized Statistical 
Classifications.  

In the period 2003-2005, The General Statistics Office (GSO), in collaboration 
with line ministries and with assistance of international organizations, developed the 
National Statistical Indicator System (NSIS) with 274 indicators and this NSIS was 
approved by the Prime Minister in the Decision No 305/2005/QĐ-TTg dated 
November 24, 2005. Upon the NSIS, some line ministries have developed and issued 
sectoral statistical indicator system within their areas of management. The Ministry of 
Planning and Investment (MPI) (GSO) is developing provincial, district, commune 
statistical indicator systems for the consistent application across the country.  

Second, data collection methods which are appropriate to the socialist 
orientated market economy and international standard were developed and applied. 
Before, data collection was conducted mainly from statistical reports while now there 
are three sources for data collection: (i) statistical reporting mechanisms; (ii) 
statistical surveys; (iii) administrative records (registers). One of outstanding results 
in data collection is the National Statistical Survey program which was approved by 
the Prime Minister in October 29, 2008 (by the Decision No  144/QĐ-TTg).  

Third, More IT application and telecommunications for data processing, 
compiling and dissemination. The VSS has implemented a strengthening statistical 
capacity program through IT and telecommunications application with the focus on 4 
main contents: (1) Enhancing IT and telecommunications infrastructure towards 
computerization of statistical activities; (2) Developing specialized software for 
automatic data processing, calculation and statistical analysis; (3) Developing socio-
economic statistical database system; (4) Develop statistical website with internet and 
intranet connection.  

Forth, The statistical product system is continued to be improved. The 
statistical information dissemination is strengthened. At the moment, the VSS has 
completed important statistical products such as: monthly socio-economic 
development report; socio-economic development report for 6 months, 9 months and 
annual socio-economic development report; national statistical yearbook and 
statistical yearbook of some sectors; statistical survey’s and census’ results 
publications; time-series statistical data; statistical analysis and forecast. Besides, 
statistical of line ministries, localities also make weekly reports to reflect production 
business development in each sector and some other specialized, ad hoc statistical 
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reports. These statistical information products have been disseminated to users by 
different ways like: traditional publications; press conference; press release; e-
publications (CD-ROM, website). The VSS participates in the General Data 
Dissemination System (GDDS) and implements its commitments on data provision to 
other countries’ statistics offices and international organizations.  

Fifth, develops legal foundation for statistical activities. The Statistical Law 
was approved and took effect since January 1st, 2004. The NSIS was developed and 
implemented since 2005; the National Statistical Survey Program was approved. 
Before, Vietnam Statistical Development Orientation to 2010 was approved by the 
Prime Minister in 2002.  

- Shortcomings: the VSS has obtained recognized achievements, there are 
some shortcomings namely the statistical activities has not caught up with fast socio-
economic development, especially statistical activities have not meet demands of 
industrialization and modernization of the country as well as international and 
regional integration. Some shortcomings can be seen in:  

 First, organization and human resource have not met demands of reform and 
development of VSS, particularly in statistics of line ministries, statistics of 
ward/commune in comparison to regulations stated in the Statistical Law. The 
Government issued Decree No 03/2010/NĐ-CP on January 13, 2010 which regulates 
tasks, authorities and organization of statistics of line ministries, ministerial-level 
agencies and government agencies. In comparison with this Decree, it has been seen 
that there are statistics units in some line ministries. However, these statistical units 
have not been comprehensive regarding their type of organization, tasks and 
functions, human resource, working facilities so that the statistical performance has 
not been in time and effectively implemented. Particularly, statistical units have not 
been established in some line ministries. Shortage of staff and staff are not qualified 
as requirements of the statistical performance, especially staff for statistics of line 
ministries at central level; provincial departments and statistics of ward/commune.  

 Second, indicator systems are not comprehensive, especially in data collection, 
coverage, calculation method and this leads to considerable discrepancy between 
national and provincial data and even between some line ministries’ data with GSO’s 
data. For example Provincial GDP growth rates are not in line with national GDP 
growth rate; the rate of poor household of the Ministry of Labor, Invalid and Social 
Affairs sometimes is not consistent with the rate of poor household of GSO.  

 Third, quality of statistical data has not been evaluated by 6 criteria (relevance, 
accuracy, timeliness, accessibility, explainability, coherence). Statistical data 
dissemination and sharing policy has not been developed clearly and specifically. 
Sometimes, due to the late dissemination of data, the utilization of data is limited. 
Lack of data in some socio-economic areas has been seen such as data on labor 
market, domestic violence, gender equity, etc.  
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 Though the Vietnam Statistical Development Orientation to 2010 was 
developed and implemented but this document is only the Orientation and it is not a 
national strategy for statistical development without vision, mission and value of the 
VSS. Thus, development of the VSS is not comprehensive and stable, especially in 
the context of increased demand of statistical socio-economic information together 
with wider and depth globalization and economic integration.  

1.3. The need of Developing the VSDS11-20  

 Demands for high quality statistical data (by 6 quality criteria) for the economy 
and society management and direction; demands for the development of the 10 year 
socio-economic development strategy, 5 year and annual socio-economic 
development plan of the State and Party agencies are more and more pressed. This is 
more pressed in the context that we are trying to achieve the goal set by the 10th Party 
Congress which is to make our country an industrial country by 2020. In addition to 
that, in the past years, Vietnam joint AFTA, became an official and full member of 
WTO as well as, participated step by step in many regional and international 
economic forums, gradually integrated more and more in the overall global 
development, especially the regional and international integration. Economic changes 
in the past time such as financial crisis and economic regression in 2008, 2009 raised 
the requirement of more updated statistical data for economic analysis, planning and 
development direction. Though there are some strengths, shortcomings still remain 
within the VSS. These shortcomings can not be solved in short-term, annual or 5-year 
plan rather than in the long-term national strategy. The VSS should be reformed 
comprehensively and consistently for deeper integration into the international 
statistics. Therefore, it is urgent and necessary to development the VSDS11-20, vision 
to 2025 to meet demands of the implementation of the socio-economic development 
tasks in the period 2011-2020 and the following years.  

1.4. Legal documents related to the development of VSDS11-20  

- Item 1, article 34 of the Statistical Law (2003) regulates the State 
management in stating that: “Developing the strategy and directing the strategy’s 
implementation, making statistical development plan, developing the national 
statistical indicator system and the national survey program”.  

- The Project of comprehensive reform of statistical indicator systems which 
was approved by the Prime Minister stating that “developing the VSDS11-20 and 
vision to 2025, submitting to the Prime Minister for approval at the end of 2010”. The 
Project’s reform direction states that “the comprehensive reform of statistical 
indicator system must be in the context of comprehensive reform of statistical 
activities; an important platform for the development of the VSDS11-20 and vision to 
2025” 

1.5. Coverage of the VSDS11-20 
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 The VSDS11-20 covers whole national statistical system and 
commune’s/ward’s statistics of Vietnam (hereafter called VSS), including:   

- Centralized statistics from central level to district level: GSO, Statistics 
Offices of provinces, cities under central management (hereafter called PSOs), 
Statistics Divisions of district, town (hereafter called DSOs);  

- Line ministries’ statistics: statistics of ministries, ministerial-level agencies, 
government agencies; statistics of High People’s Supreme Court, High People’s 
Procuracy (hereafter called line ministries’ statistics); 

- Statistics of provincial departments, agencies; 

- Commune’s, ward’s, town’s statistics (hereafter called commune’s 
statistics).  

 

 2. Objectives, principles of developing the VSDS11-20 and expected 
results  

 2.1. General objectives and principles of developing VSDS11-20  

 Objective: The VSDS11-20 development is aimed at identifying vision, 
mission, value and development plan of Vietnam Statistics to 2020 and vision to 
2025; identifying action plans for an appropriate strategy’s implementation to the 
socio-economic development of the country in the period 2011-2020.  

 Development principles of the VSDS11-20:  

(1) The VSDS11-2- must be in line with specific context of the country in the 
circumstance of the implementation of nationally-targeted programs such as 
Economic development and hunger elimination and poverty reduction; Millennium 
Development Goals committed by the Government with international community as 
well as participation in the General Data Dissemination System.  

 (2) The VSDS11-20 development must be comprehensive and transparent 
which covers all operational processes of the VSS.  

(3) The development of VSDS11-20 should get along well with the decision 
making process of leaders at different levels, serving M& E as well as other social 
demands. 

(4) The VSDS11-20 is developed with participation of related 
partners/stakeholders at the beginning such as State management agencies, policy 
makers, researchers, enterprises, data producers and providers, donors as well as 
other related partners.  

 2.2. Expected results of the development process 

 The VSDS11-20 development plan is approved by the Minister of Planning 
and Investment; research results related to the VSDS11-20 such as: Assessment report 
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on current status of VSS; vision identification document; results of workshops, 
consultation meetings; the VSDS11-20 development progress report, etc;   

 The VSDS11-20 which includes vision, mission, value of the VSS and 
action plans for implementing the strategy approved by the Prime Minister – this is 
the final result of the VSDS11-20 development process.  

These above documents will be mentioned in details in the VSDS11-20 
development plan and will be widely disseminated via mass media and publications of 
statistics branch.  

3. Establishment of units involving in the VSDS11-20 development 

 Upon the organizational structure of the GSO, the Minister of Planning and 
Investment establishes a VSDS11-20 development Steering Committee.  

  Chair of the Steering Committee is the GSO’s director general, a 
standing deputy chair is one of GSO’s deputy directors general; members are 
representative leaders of some line ministries and provinces.        

Assistant to the Steering Committee is the VSDS11-20 Compilation Group 
established by the Vice Minister of Planning and Investment cum GSO’s General 
Director. Head of the Compilation Group is the standing deputy chair of the Steering 
Committee; members of the Compilation Group are representative leaders of units 
within the GSO, representative leaders at department level or so in charge of statistics 
of line ministries, provinces.   

 A Secretariat for the VSDS11-20 development. Head of Secretariat is the 
GSO’s deputy director general cum deputy standing chair of the Steering Committee. 
Deputy Head of the Secretariat is the Director of the Institute for Statistical Science; 
members are representative leaders of some units within the GSO. The Secretariat is 
to assist the VSDS11-20 Steering Committee, directly organize the carry out of 
activities in the VSDS11-20 development process;  

Deep and comprehensive assessment groups on VSS by different topics such as: 
assessment on legal environment for statistics; economic statistics; social and 
environment statistics; population and labor statistics; IT application; organization 
and human resource; information dissemination policy and statistical products, etc. In 
each assessment group, deeper assessment sub-group by each area can be established 
such as sub-group on national accounts, sub-group on trade, service statistics, etc 
within the economic statistics group. These sub-groups will cooperate with national 
and international consultants (as necessary inputs) to conduct assessments. The 
following chart will clearly illustrate units involved in the VSDS11-20 development. 

  

Diagram 1: organizations involving in the VSDS11-20 development 
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- The Technical group of the VSDS11-20 with the ISS as the focal point,  
acts as a standing group, directing or directly carrying out researches; solving issues 
raised and making reports, drafting the VSDS11-20 for collecting comments and 
reviewing comments of the Advising groups for the finalization of documents related 
to the VSDS11-20 development to submit to the VSDS11-20 Steering Committee. 
The technical group has 8 following specific tasks:  

 

Tasks of the Secretariat of the VSDS11-20’s development 

The Secretariat will carry out works assigned by the VSDS11-20 Development 
Steering Committee which include:  

(1). Preparation of content for developing the Vietnam Statistical Development 
Strategy in 2011-2020 and vision to 2025; 

(2). Preparation of content, schedule of workshops, meetings with 
partners/stakeholders, members involving in the VSDS design.  

(3). Synthesizing comments in strategy development of leaders, consultants, 
national and international partners; completing content of the VSDS in 2011-2020 and 
vision to 2025;  

(4). Coordinating activities of units, partners, national and international 
consultants during the VSDS developing process;  

(5). Arranging working schedule, program of meetings, workshops with partners 
and members involving in the VSDS design;  

(6). Documenting content of meetings, compiling comments of leaders and 
consultants for finalizing the draft VSDS;  

(7). Carrying out administrative works, providing information and contacts to 
units, partners, and consultants involving in the strategy development.  

 

- Assessment groups will carrying out activities related to assessment such as 
development of assessment framework, identifying assessment criteria, assessing and 
making report in each specific topic.  

- Consultants mobilized from outside were selected before the 
implementation of activities of the VSDS11-20 development process. They are 
responsible for providing comments and technical, professional and legal advices as 
well as involving in other activities of the VSDS11-20 development process, etc. 
Sources for hiring these consultants may come from State budget or from donors.  

- International partners are responsible for financial and technical assistance, 
consultants and can involve in the beginning of the VSDS11-20 development process 
or at the point of time of their concern. Partners can involve in the whole process or in 
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different phases, topics in the VSDS11-20 Development but their involvement should 
be appropriate to the real context and legal regulations of Vietnam.  

- Beneficiaries of the VSDS11-20 Development and other partners will 
involve in the Advising group of the VSDS11-20 development, attending workshops, 
meetings or involving through appropriate ways of communications.  

5. Activities of VSDS11-20 development process  

The VSDS11-20 development process consists of 4 phases: (1) Preparation for 
the VSDS11-20 development; (2) Assessment of the Vietnam Statistics 
System; (3) Developing vision and selecting prioritized outputs; (4) 
Developing action plans for the strategy’s implementation.  

5.1 Phase 1: Preparation for the VSDS11-20 Development 

 Objective: Establishment of Steering Committee and Compilation group of the 
VSDS11-20; drafting the development plan of the VSDS11-20 and submitting it to 
the Minister of MPI for approval.  

 Implementation duration: From October to January 2010.  

 Unit in charge: GSO (ISS) 

 Main activities: 

 5.1.1. Establishment of the Steering Committee, Compilation Group, 
Secretariat, selecting consultants:  

 Objective and output: Consultant group, Steering Committee, Compilation 
Group, Secretariat are established which are capable to carry out assigned tasks 
(see section 4 and section 5);  

 Activities: Consultation, drafting documents of establishment of the 
Steering Committee, Compilation Group, Secretariat and issuing functions, tasks 
of these units and submitting to the leaders of the GSO and then to the Minister of 
MPI for approval. The Secretariat will be established first. The ISS will be the 
focal point cum standing unit of the Secretariat.  

 Unit in charge: GSO (ISS) 

 Duration: From October to January 2010: selecting/recruiting consultants, 
establishing the Steering Committee, Compilation Group and the Secretariat.   

 5.1.2.  Drafting outline of the VSDS11-20 Development Plan 

 Objective and output: Draft outline of the VSDS11-2- Development Plan.  

 Activities: Consulting with related partners, studying national and 
international documents related to the design of the VSDS11-20 development 
plan, developing outline of the plan. 
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 Unit in charge: GSO (ISS) 

 Duration: 10/2009. 

 5.1.3. Drafting the VSDS11-20 development plan  

 Objective and output: 1st draft of the VSDS11-20 development plan;  

 Activities: studying national and international documents related to the plan 
design; consulting with related partners; documenting/writing the detailed 
VSDS11-20 development plan;  

 Unit in charge: GSO (ISS) 

 Duration: From October to November 24, 2009; 

 5.1.4. Collecting comments on the 1st draft plan, finalizing and approving the 
VSDS11-20 development plan  

 Objective and output: Obtaining comments of related partners on the 1st 
draft plan, finalizing and approving the VSDS11-20 development plan,  

 Activities: Convening workshop to collect comments of related partners 
and donors; finalizing the plan, report the GSO’s leaders to submit the plan to the 
Minister of MPI for the approval.  

 Unit in charge: GSO (ISS) 

 Duration: Dec 2009; 

5.1.5. Revising the 1st draft roadmap of the VSDS11-20 development to develop 
the 2nd roadmap 

 Objective and output: the 2nd draft roadmap to submit to the GSO’s leaders;  

 Activities: Studying and compiling comments of international and national 
consultants (results of activities in 6.1.4) for revising and finalizing the draft 
roadmap;  

 Unit in charge: GSO (ISS) 

 Duration: from 7-10 of December, 2009; 

5.1.6. Mobilizing resources for the VSDS11-20 development 

 Objective and output: having adequate national and international resources 
for a good VSDS11-20 development; 

 Activities: Calling for national and international assistance on: finance, 
consultant, advice, technical assistance for the VSDS11-20 development; 
convening workshop with donors. This workshop is combined with workshop 
under activity 6.1.4.  

 Duration: December 2009; 
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 Unit in charge: GSO (ISS); 

5.1.6. Drafting outline of the VSDS11-20 

 Objective and output: draft outline of the VSDS11-20; 

 Activities: writing draft outline of the VSDS11-20 

 Duration: February 2010 

 Unit in charge: Secretariat; 

5.1.7. Collecting comments, finalizing and approving the VSDS11-20 Plan 

 Objective and output: comments of related partners are obtained. The final 
VSDS11-20 plan is approved.  

 Activities: Convening workshops, consultations; finalizing strategy; 
submitting the VSDS11-20 for approval. 

 Unit in charge: Secretariat 

5.2 Phase 2: Assessment of the Vietnam Statistics System 

 Objective: An in-depth, comprehensive assessment of current status of VSS 
especially the Orientation of Vietnam Statistical Development to 2010 as well as 
action plans for implementing this orientation aiming at providing a complete picture 
which describes current status of all aspects, areas related to the operation of the VSS 
in the beginning of the VSDS11-20; The assessment should point out where is the 
VSS at the moment? Strengths, weaknesses; analyze factors which might have 
impacts on the current and prospective in the 10-15 coming years.  

 Main activities: 

 5.2.1. Assessment preparation: Identifying assessment topics, selecting 
assessment consultants and establishing assessment teams by each area related to all 
statistical activities; developing assessment mechanism 

 Objective and output: a list of topics and areas which need in-depth 
assessment, selecting consultants, establishing assessment teams and developing 
assessment mechanism for in-depth, honest, objective assessments which cover all 
statistical activities of the VSS with focus on assessment of the implementation of the 
Orientation of Vietnam Statistical Development to 2010 and different statistical areas.  

 Activities: Consultations, workshop, selection of topics and areas; selecting 
consultants, establishing consultants and developing assessment criteria, assessment 
framework.  

 Duration: February 2010. 

 Unit in charge: GSO (Steering Committee, Compilation Group, 
Secretariat); 
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5.2.2. Carrying out assessments and writing reports on selected topics  

 Selected topics for assessments include:  

 Legal environment for statistical activities; 

 Data maintenance, storage, sharing and dissemination of statistical 
products; 

 Statistical methods, statistical data collection system and quality of 
economic statistics; 

 Statistical methods, statistical data collection system and quality of 
population, social and environment statistics;  

 Statistical analysis and forecast; 

 IT development and application; research and application of scientific 
research’s results and international cooperation in statistics;  

 Organizational structure and human resource development; 

 Physical and technical infrastructure for statistics;  

 Objective and output: In-depth assessment reports which honestly and 
objectively describe current status on selected topics for assessment (a separate report 
for each topic), focusing on assessing contents of the Direction for statistical 
development to 2010. Through that, strengths and weaknesses at the beginning of the 
VSDS11-20 can be identified and factors which have influence on current situation 
and the future of 10-15 incoming years should be analyzed. Assessment framework, 
criteria, contents, method and tools; and assessment procedure and data collected for 
assessment.  

 Specific activities: Developing assessment framework, collecting data, 
carrying out assessments on each selected topic.  

 Duration: 02-03/2010. 

 Resource: State budget and other sources. 

 Unit in charge: GSO (Steering Committee, Compilation Group, Secretariat 
and in-depth assessment teams)  

Cooperating units: related line ministries, organizations. 

5.2.3.Drafting assessment reports by each topic  

 Objective and output: draft assessment reports and comments of related 
stakeholders on these reports.  

 Specific activities: Writing draft assessment reports. 

 Duration: 02-03/2010. 
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 Unit in charge: GSO (Steering Committee, Compilation Group, Secretariat 
and in-depth assessment teams). 

5.2.4  Collecting comments on assessment reports by each topic  

 Objective and output: Comments on assessment reports by each topic. 

 Specific activities: Convening consultation meetings, workshops to collect 
comments of consultants and related stakeholders. 

 Duration: 03/2010. 

Unit in charge: GSO (in-depth assessment teams). 

5.2.5 Finalizing and approving assessment reports by each topic 

 Objective and output: Approved assessment reports. 

 Specific activities: Considering comments, revising and finalizing reports. 

 Duration: 03/2010. 

Unit in charge: GSO (in-depth assessment teams).  

5.3  Phase 3: Developing vision and selecting prioritized strategies of the 
VSDS11-20 

With the goal set by the Party that our country will become an industrial 
country by 2020, the socio-economic model of our country by 2020 should be 
available (which is based on the socio-economic development strategy 2011-2020 of 
our country) for identifying the vision or the model of VSS. Therefore, a component 
of assessing statistical models of industrial countries is necessary for reference and the 
application in Vietnam.   

 Objective: Identifying vision of VSS to 2025, vision statement, which 
identifies the final destination of VSS in 2025 taking into account of overall 
socio-economic development of the country, globalization and economic 
integration, the increased demands of statistical information at both quality and 
quantity as well as demands of new statistical indicators including risks of 
development process;  

 Duration: April-May/2010 

 Main activities: 

5.3.1. Identifying vision, mission of VSS by 2025 

 Objective and output: vision, mission by 2025 that the VSS desires to 
achieve;  

 Activities: Consulting related stakeholders (data producers, providers, 
users, etc) on vision of the VSS; identifying vision of the VSS and writing report on 
identifying mission by 2025 that the VSS will reach.  
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 Duration: April 2010. 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat); 

5.3.2. Identifying priorities for each output products of the VSDS11-20  

- Objective and output: A list of output products prioritized by each year, each 
period of the VSDS11-20, especially by the first 3 years of the VSDS11-20’s 
implementation taking into account of overall socio-economic development of the 
country, globalization and economic integration, the increased demands of statistical 
information at both quality and quantity as well as demands of new statistical 
indicators; 

 Activities: convening workshop, consulting related partners for comments 
(data producers and providers, data users, etc) on prioritized products of the VSDS11-
20; making priorities of output products of each year, each period of VSS 
development.  

 Duration: April, May 2010. 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat); 

5.3.3. Collecting comments on the vision and prioritized output products of the 
VSDS11-20 

 Objective and output: Comments on the vision and prioritized products of 
the VSDS11-20. 

 Activities: convening workshop, consulting related partners for comments 
(data producers and providers, data users, etc). 

 Duration: 05/2010. 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat) 
5.3.4.  Reviewing, revising and finalizing the Vision and prioritized products  

- Objective and comments: Finalized Vision and prioritized products. 

- Activities: Considering comments, revising and finalizing the Vision and 
prioritized products.  

- Duration: 05/2010. 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat). 

5.4 Phase 4: Developing action plans and monitoring and evaluation plan; 
drafting the VSDS11-20 and related documents  

Objective: Developing action plans for the VSDS11-20’s implementation and 
monitoring and evaluation plan of the VSDS11-20’s implementation; Drafting 
the VSDS11-20 and related documents  

Duration: June to September 2010 
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 Main activities: 

5.4.1.  Drafting action plans, evaluation and monitoring plans for the VSDS11-
20’s implementation  

 Objective and output: action plans for the VSDS11-20’s implementation 
which include the implementation schedule of the first 3 years (2011-2013) (action 
plans should state out clearly the implementation schedule, budget requirement; M&E 
plan;  

 Activities: drafting action plans for the VSDS11-20’s implementation; 
implementation plan for the first 3 years of the VSDS11-20’s implementation; 
drafting M&E plan.   

 Duration: June 2010. 

 Resource: State budget and other resources 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat). 

5.4.2. Collecting comments for the draft action plans for and the M&E plan of the 
VSDS11-20’s implementation 

 Objective and output: comments for the draft action plans and M&E plan of 
the implementation of the VSDS11-20.  

 Activities: Convening workshops, consultation for comments of national 
and international consultants and related partners (data producers, providers and 
users) on the draft action plan and M&E plan of the implementation of the VSDS11-
20.  

 Duration: June-July, 2010. 

 Resource: State budget and other resources 

 Unit in charge: GSO (ISS); 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat). 

6.4.3. Reviewing, finalizing action plans and M&E plan of the VSDS11-20’s 
implementation 

- Objective and output: Finalized action plans; M&E plan of the VSDS11-20’s 
implementation  

 Activities: Considering, synthesizing comments and finalizing action plans 
and M&E plan of the VSDS11-20’s implementation  

 Duration: July 2010. 

 Unit in charge: GSO (Steering committee, Compilation group, Secretariat) 

5.4.4 Drafting the VSDS11-20 and related documents 
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- Objective and output: draft VSDS11-20 and related documents.  

- Activities: Upon the approved outline and outputs of the above activities, 
drafting the VSDS11-20 and related documents.  

 Duration: July 2010. 

- Unit in charge: GSO (Steering committee, Compilation group, Secretariat) 

5.4.5. Collecting comments on the draft VSDS11-20 and related documents 

- Objective and output: comments on the draft VSDS11-20 and related 
documents 

- Activities: Convening workshops, consultation for comments of national and 
international consultants and related partners (data producers, providers and 
users) on the draft VSDS11-20 and related documents.  

 Duration: August 2010. 

- Unit in charge: GSO (Steering committee, Compilation group, 
Secretariat) 

5.4.6. Reviewing, revising the VSDS11-20 and related documents 

- Objective and output: draft (finalized) VSDS11-20 sent to related agencies 
for their comments before submitting it to the Prime Minister.  

- Activities: Reviewing, revising and finalizing the VSDS11-20 and related 
documents. Collecting comments of functional agencies (Ministry of Justice) 
by procedure of promulgating/issuing document.  

 - Duration: August 2010. 

- Unit in charge: GSO (Steering committee, Compilation group, Secretariat) 

5.4.7. Convening donor meeting on the implementation of the VSDS11-20 with 
international organizations and governments of some countries  

 Objective and output: commitments of technical assessment and finance from 
international organizations  

 Activities: Introducing, disseminating the VSDS11-20; convening meetings 
with international organizations and governments of some countries to call for 
technical assistance and finance.  

 Duration: August – September 2010. 

 Unit in charge: TCTK GSO (Steering committee, Compilation group, 
Secretariat) 

5.4.8. Reviewing all documents of the VSDS11-20, report to the Minister of 
Planning and Investment to submit to the Prime Minister for approval 

 Objective and output: Finalized VSDS11-20 and related documents, report to 
the Minister of Planning and Investment for the consideration.  
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 Activities: Reviewing, finalizing the VSDS11-20 and related documents 
(Proposal letter to the Prime Minister, draft decision on the VSDS11-20’s approval, 
etc); reporting to the Minister of Planning and Investment to submit to the Prime 
Minister for approval.  

 Duration: 09/2010. 

 Unit in charge: TCTK GSO (Steering committee, Compilation group, 
Secretariat). 

5.4.9. Submit the VSDS11-20 to the Prime Minister for approval  
 Unit in charge: Ministry of Planning and Investment (GSO). 

Duration: Late September 2010 

 
Finishing activities of the VSDS11-20 development  

 
6.  Budget for the VSDS11-20’s implementation 

Budget for the planning, drafting and implementing VSDS11-20 is allocated 
from the State budget and from Support Projects of international organizations and 
some countries.  

7. Implementation roadmap 

In the first quarter of 2010, the GSO gives out the VSDS11-20 development plan and 
develops documentation of this Strategy in the second and the third quarter of 2010 in 
order to submit to the Prime Minister at the end of 2010. Since 2011, the VSDS11-20 
and vision to 2025 will be implemented.  

8.  Annex 

 Annex 1: The VSDS11-20 Development Plan Framework. 

 Annex 2: List of relevant documents



9.1.  Annex 1: The VSDS11-20’s Design Plan Framework  
 

Objective: A comprehensive, inclusive and coherent strategy for statistical development of Vietnam statistical system in 2011-2020 
and vision to 2025, meets quality standards and provides the basis for the sustainable development of statistics, is endorsed by 
stakeholders and adopted by Government.  
  
Key activities Objective and output Description of 

inputs and 
specific 

activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

Phase 1: Start up VSDS11-20 development 
process 

   Oct 2009 
– Feb 
2010  

  

1.1. 
Establishment 
of the Steering 
Committee, 
Compilation 
Group, 
Secretariat 

Established steering 
Committee, Compilation 
Group, Secretariat  which are 
capable to carry out assigned 
tasks 

Consultation, 
developing 
criteria for 
selection, 
issuing 
documents of 
establishment. 
UNDP hires 
national 
consultants to 
support 
 

GSO (ISS) Line ministries Oct 2009 
– Jan 
2010 

Consultants Government and 
other sources 

1.2. Drafting 
outline of the 
VSDS11-20 
development 
plan 
 

Draft outline of the VSDS11-
20 development plan as 
required 
 

Consulting 
with related 
partners, 
studying 
national and 
international 
documents, 
meeting and 
discussing 
with the 
Project 
Management 
Board 

ISS Related units 10/09  Consultants 
Workshops 

Government 
UNDP 

1.3. drafting Draft VSDS11-20 development studying ISS Related units Nov 2009 Consultants Government 
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Key activities Objective and output Description of 
inputs and 

specific 
activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

the VSDS11-20 
development 
plan 

plan as required national and 
international 
documents; 
consulting; 
writing draft 
development 
plan 

 UNDP 

1.4. Collecting 
comments, 
finalizing and 
approving the 
plan 

Obtaining comments of related 
partners; the plan is approved 
by the Minister of Planning and 
Investment 

Consulting, 
convening 
workshop to 
collect 
comments of 
national and 
international 
consultants 
and donors 
 

ISS Related units Dec2009 
– Jan 
2010 

Consultants 
Workshops 

Government 
UNDP 

1.5. Mobilizing 
resources for 
the VSDS11-20 
development 

Adequate national and 
international resources for the 
VSDS11-20 development with 
high quality 
 

Calling for 
assistance; 
workshops 
with donors 
 

(GSO) ISS Related units Dec2009 
– Jan 
2010 

Workshops Government 
 

1.6. Drafting 
outline of the 
VSDS11-20  
  

The draft outline of the 
VSDS11-20 
 

Drafting 
outline of the 
VSDS11-20 
 

GSO 
(Secretariat) 

Line ministries 
and related 
organizations 

Jan 2010 Consultants Government 
UNDP 

1.7. Collecting 
comments, 
finalizing and 
approving the 
outline of the 
VSDS11-20 
 

Finalized outline of the 
VSDS11-20, report to the 
GSO’s leaders to submit to the 
Minister of PI for approval 
 

Workshops, 
consultations; 
compiling 
comments for 
finalizing the 
outline to 
submit to the 
GSO’s 
leaders/MPI 
 

GSO 
(Secretariat) 

Line ministries 
and related 
organizations 

Feb 2010 Consultants 
Workshops 
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Key activities Objective and output Description of 
inputs and 

specific 
activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

Phase 2: Assessment of the Vietnam Statistics 
System 

   Feb-
Mar2010 

  

2.1. 
Preparation of 
assessments 
(identifying 
assessment 
topics, 
selecting 
consultants, 
establishing 
assessment 
teams, 
developing 
assessment 
mechanisms) 
 

a list of assessment topics. 
A group of national and 
international consultants with 
experience in assessment and 
assessment teams by each 
topic.  
Developed assessment 
mechanism.  
 

Consulting, 
workshop, 
selecting 
topics and 
areas; 
international 
and national 
consultants 
will provide 
assistance/advi
ce.  
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Feb 2010 Consultants 
Workshops 

 

2.2. Carrying 
out assessments 
on selected 
topics: 9 topics 
are to be 
selected (see ** 
at the bottom of 
this table)  

In-depth reports which 
honestly, objectively describe 
current status of each area.  
Assessment framework, 
criteria, contents, methods and 
tools, procedures and data for 
assessments 

Developing 
assessment 
framework, 
collecting data 
for assessment 
in each topic 
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat, in-
depth 
assessment 
team for each 
topic) 

Line ministries 
and related 
organizations 

Feb-Mar 
2010 

- 
onsultants 

- 
orkshops 

- 
ravel to 
some 
provinces 
and visit 
some line 
ministries 
 

 

2.3. Drafting 
assessment 
reports and 
collecting 
comments on 
these reports 

Draft assessment reports and 
comments of related partners 
on these reports 
 

 GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat, in-
depth 
assessment 

Line ministries 
and related 
organizations 

Feb-Mar 
2010 

Consultants 
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Key activities Objective and output Description of 
inputs and 

specific 
activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

team for each 
topic) 

2.4 Collecting 
comments on 
assessment 
reports by each 
topic 

Comments of related 
partners/stakeholders 
 

Workshops, 
consultations 
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat, in-
depth 
assessment 
team for each 
topic) 

 Feb-Mar / 
2010 

 
Consultants 
Workshops 
 
 

 

2.5Finalizing 
and approving 
assessment 
reports by each 
topic 

Assessment reports approved 
by leaders of the GSO 

Considering 
comments 
collected from 
workshops, 
consultations; 
revising and 
finalizing 
assessment 
reports 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat, in-
depth 
assessment 
team for each 
topic) 

 Mar 2010   

Phase 3: Identifying vision and selecting prioritized output 
products  

      

3.1. Identifying 
vision for the 
development of 
Vietnam 
Statistics to 
2025 

Identified vision 
to 2025 that 
Vietnam desires 
to achieve 
 

Convening workshop, 
consulting related partners 
for comments (data 
producers and providers, 
data users, etc); making 
reports on vision 
development to 2025. 
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

4/2010 Consultant 
Workshop 
 

 

3.2. Selecting 
prioritized 
output products 
of the VSDS11-
20 and draft 
VSDS11-20 

A list of 
prioritized 
output products 
by each year, 
each period of 
the VSDS11-20 

convening workshop, 
consulting related partners; 
making priorities of output 
products of each year, each 
period of VSS development;  
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

April 
2010 

Consultant 
Workshop 
Mission to 
provinces, 
line 
ministries 
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Key activities Objective and output Description of 
inputs and 

specific 
activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

  
3.3. Collecting 
comments on 
the vision and 
prioritized 
products 

Comments of the 
vision and 
prioritized 
products 
 

Workshops, consultations 
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

May 2010 Consultants 
 

 

3.4. Reviewing, 
revising and 
finalizing the 
vision and 
prioritized 
products 

Finalized vision 
and prioritized 
products 
 

Considering comments, 
revising the vision and 
prioritized products 
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

May 2010 Consultants 
 

 

Phase 4: Developing action plans, 
M&E plan, drafting the VSDS11-
20 and related documents 

      

4.1. Drafting 
action plans 
and M&E plan 
 

Action plans and 
M&E plan for 
the VSDS11-
20’s 
implementation 
 

Drafting action plans and 
M&E plan 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Jun 2010 Consultant 
 

 

4.2. Collecting 
comments for 
the draft action 
plans and 
M&E plan 
 

Comments on 
the draft action 
plans and M&E 
plan for the 
implementation 
of the VSDS11-
20 
 

Convening workshops, 
consultation for comments of 
national and international 
consultants and related 
partners  
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Jun-
Jul2010 

Consultant 
Workshop 
 

 

4.3. Reviewing, 
finalizing 
action plans 
and M&E plan 
 

Finalized action 
plans and M&E 
plan 
 

Studying and compiling 
comments for finalizing the 
action plans and M&E plan  
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Jul 2010 Consultant 
 

 

4.4. Drafting 
the VSDS11-20 

The draft 
VSDS11-20 and 

Upon the approved outline, 
results of assessment 

GSO (Steering 
Committee, 

Line ministries 
and related 

Aug 2010 Consultants 
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Key activities Objective and output Description of 
inputs and 

specific 
activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

and related 
documents 

related 
documents 
 

activities, identified vision, 
drafting the VSDS11-20 
 

Advising 
Group, 
Secretariat) 

organizations 

4.5.  Collecting 
comments on 
the draft 
VSDS11-20 
and related 
documents 
 

Comments on 
the draft 
VSDS11-20 and 
related 
documents 
 

Convening workshop, 
consulting with national and 
international consultants and  
related partners  
 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Aug 2010 Consultants 
Workshops 

 

4.6. Reviewing, 
revising and 
finalizing the 
VSDS11-20 
and related 
documents 

Finalized 
VSDS11-20 and 
related 
documents; 
collecting 
comments of 
concerned/relate
d agencies 

Considering comments, 
revising and finalizing the 
VSDS11-20 and related 
documents; 
Collecting comments of 
related agencies (Ministry of 
Justice) 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Aug 2010 Consultants 
 

 

4.7. Convening 
workshops with 
international 
organizations 
and 
government of 
some countries 
to call for 
technical 
assistance and 
finance 

Commitments of 
international 
organizations 
and some 
countries 

Introducing, disseminating 
VSDS11-20 and convening 
workshops 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Aug – Sep 
2010 

Consultant 
Workshop 
 

 

4.8. Reviewing 
the VSDS11-20 
and related 
documents, 
report to the 
Minister of PI 
to submit to the 

Completed 
VSDS11-20 and 
attached 
documents to 
submit to the 
Minister of PI 

Reviewing the VSDS11-20 
and attached documents; 
Reporting to the Minister of 
PI 

GSO (Steering 
Committee, 
Advising 
Group, 
Secretariat) 

Line ministries 
and related 
organizations 

Sep 2010   
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Key activities Objective and output Description of 
inputs and 

specific 
activities 

Unit in charge Cooperating 
unit 

Duration Input Resource 

Prime Minister  
4.9. Submit the 
VSDS11-20 
and related 
documents to 
the Prime 
Minister for 
approval 

The VSDS11-20 
and related 
documents 
approved by the 
PM 

Submit the VSDS11-20 and 
related documents to the PM 

MPI (GSO)  Late Sep 
2010 

  

(*) – Resources from the Government include: provision of staff, material and technical infrastructure and equipment, working rooms, 
workshops, meetings, etc.  
- External resources include: national and international consultants hired by Projects and partners, financial support for convening 
workshops, consultation, training on skills, methodologies, technical assistance, etc.  
 (**)  Identifying content and carrying out assessment: Identifying content and carrying out assessment are for each of  following areas 
2.4.1. Assessment of legal environment for statistical activities 
2.4.2. Assessment of data storage, maintenance, sharing and dissemination of statistical information, statistical products 
2.4.3. Assessment of statistical methodology, data collection system and quality of economic statistical data 
2.4.4. Assessment of statistical methodology, data collection system and quality of population, social and environmental statistical data 
2.4.5. Assessment of IT development and application 
2.4.6 Assessment of organizational structure model and human resource development 
2.4.7. Assessment of scientific research activities and application and international cooperation  in statistics 
2.4.8. Assessment of statistical analysis and forecast 
2.4.9. Assessment of equipment, material and technical infrastructure for statistical performance 

    



Annex 2: List of documents 

- Document No 548/TTg-KTTH dated April 10, 2009 of the PM requesting the 
MPI to develop “Project of comprehensive reform of statistical indicator systems” 

- GSO: "Statistical Law and documents guiding the implementation”; Statistical 
Publishing House; Hanoi – 2004;  

- Decree No 101/2003/NĐ-CP dated September 3, 2009 on functions, tasks, 
authorities and organization of the GSO; 

- Decision of the PM No 141/2002/QĐ-TTg dated October 21, 2002 approving the 
Orientation of Vietnam Statistical Development to 2010;  

- GSO; No 301/GSO-VP dated May 2, 2003: “Action Plan for implementing the 
Orientation of Vietnam Statistical Development to 2010” 

- Decree No 40/2004/CP-ND dated February 13, 2004 on detailed regulation and 
guiding the implementation of some articles of the Statistical Law; 

- Document of the 9th Party’s Congress;  

- Decision of the PM No 305/2005/QĐ-Ttg on the promulgation of the National 
Statistical Indicator System;  

- Decision No 111/2008/QĐ-TTg dated August 15, 2008 of the PM on the 
promulgation of integrated statistical reporting mechanism;  

- Decision No 153/2002/QĐ-TTg of the PM on the coordination agency of 
Vietnam in the participation of GDDS of the IMF 

- Decision of the PM No 1910/TTg-QHQT on approving list of technical 
cooperation projects on developing the Vietnam statistical development strategy.  

- GSO, Results of the information demand survey in 2008.  

- PARIS 21 or development statistics performance in the 21st century, 
http://www.paris21.org  

- Marrakech Statistical action plan, http://www.maps.org   

- Decision No. 305/2005/QD-TTg dated 24/11/2005 of the PM on the NSIS 

- Report on the National Statistical Survey Program of Dao Ngoc Lam, October 
2007, VIE-0040722-UNDP-DFID, Support to Socio-Economic Development Monitoring.  

- Assessment of current status of statistical coordination among data producers in 
VSS, Nguyen Van Pham, national consultant, September 2008, VIE-0040722-UNDP-
DFID, Support to Socio-Economic Development Monitoring.  

- Current status of statistical coordination in Quang Nam, Dang Phuoc Cuong, 
local consultant and Ngo Doan Gac, national consultant, November 2008, VIE-0040722-
UNDP-DFID, Support to Socio-Economic Development Monitoring 
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- Report on statistical system, Ministry of Education and Training, Vu Thanh 
Huong, national consultant, September 10, 2008, VIE-0040722-UNDP-DFID, Support to 
Socio-Economic Development Monitoring 

- Consolidated report: Analysis of current status of statistical coordination in 
Vietnam, Romulo A. Virola, International Consultant, November 2008, VIE-0040722-
UNDP-DFID, Support to Socio-Economic Development Monitoring 

- Proposal for coordination framework and coordination organizational structure at 
national level, provincial level and sectoral level in VSS, Romulo A. Virola, International 
Consultant, VIE-0040722-UNDP-DFID, Support to Socio-Economic Development 
Monitoring 

- Proposal for enhancing statistics for 5 ministries in Vietnam, Josie B. Perez, 
VIE-0040722-UNDP-DFID, Support to Socio-Economic Development Monitoring 

-  Proposal for capacity building for the GSO, Yahya Jammal, VIE-0040722-
UNDP-DFID, Support to Socio-Economic Development Monitoring 

- Draft Document on comprehensive reform of statistical indicator systems, MPI 
(GSO), 2009 

- Reviewing implementation results of action plans of the Orientation of Statistical 
Development to 2010, Tran Kim Dong, VIE-0040722-UNDP-DFID, Support to Socio-
Economic Development Monitoring 

- Statistical functions of some ministries, VIE-0040722-UNDP-DFID, Support to 
Socio-Economic Development Monitoring 

 


